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Mr. Mike McAteer

U.S. EPA - Region $

77 West Jackson Boulevard (SR-6J)
Chicago, lllinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2, as required
under 2.4 of our Administrative Order by Consent. If you have any questions, please
call.

Sincerely,

cc:  Candy Morin - Illinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
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SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For December 2000

1. Actions Taken

The following actions were carried out to achieve the objectives of the Area 2
Remedial Investigation / Feasibility Study:

The AOC was approved by the United States EPA on November 24, 2000,

The Sauget Area 2 Sites Group (SA25G) met with U. S. EPA and Illinois EPA
representatives on both October 25%, 2000 and December 7%, 2000, to discuss
a draft outline of the RI/FS Samy )'ll[]lj»' Plan. Modifications to Jhuu:. dr 4:L[ t continue
to be made.

Request for Proposals were prepared by the SA28G and sent to wvarious
environmental consultants for the Waste, Soil & Groundwater Sampling Plan
preparation, as well as the Ecological Assessment Work Plan preparation.

2. Analytical Results

No data have been generated.



3. Actions or Plans Scheduled for Next Month

- Interviewing and selecting key consultants to initiate the RI/FS;
- Negotiating and finalizing contracts with key consultants;
- Finalizing internal group escrow agreements;

- Consolidating site history and summarizing data for the Background Section
of the RI/FS Sampling Plan; and

- Work on the various aspects of the Data Gap Description.

4. Schedule

The SA2SG is working towards the RI/FS Support Sampling Plan
deliverable, due February 22, 2001.



